COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 01/18/2018

ESTIMATE SUMMARY 15:38:01
CONTID: C20902 ESTIMATE NO: 0010 PROG SPEC YR: 2005
PCN: 20902-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 262.0 DAYS TIME ALLOW:  11/3/2017 ?* FIXED COMPLETION DAT
I-70 WOLCOTT EAST PERCENT TIME:  123.00 ORIG TIME ALLOW: 11/3/2017 ?* FIXED COMPLETION DAT
PROJECT NO: NHPP 0702-358
I-70 WOLCOTT EAST
NAME OF ROAD:
PROJECT COUNTIES: EAGLE
CONTRACTOR:
OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING 12/22/2017 DATE TIME STARTED 04/05/2017
2273 RIVER ROAD DATE LET 12/22/2016 DATE WORK BEGAN  04/05/2017
DATE AWARDED 01/10/2017 DATE TIME STOPPED
DATE CONTRACT EXECUTED  01/11/2017 DATE ACCEPTED
GRAND JUNCTION CO 81505 (970)243-4900 DATE NOTICE TO PROCEED  04/05/2017
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $  11.274,71844  PARTICIPATING $  10,522,975.76 $ 23,983.60
AWARD PROJECT AMT:  $  11,174,774.45  NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 93.33% TOTAL EARNINGS 10,522,975.76 23,983.60
FUNDS AVAILABLE: $ 751,742.68  STOCKPILED MATERIALS 0.00 -17,220.00
GROSS EARNINGS 10,522,975.76 6,763.60
TOTAL CLAIMS: $ 0.00 RETAINAGE -167,621.62 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 10,355,354.14 6,763.60
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 10,355,354.14 6,763.60
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 6,763.60

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID:

PCN:

PROJECT:
REF ITEM
NO. NO.

CAT NO0200

0005 202-00024
0010 202-00090
0015 202-00200
0020 202-00206
0025 202-00240
0030 202-00250
0035 203-01500
0040 203-01550
0045 203-01582
0050 203-01590
0055 203-01597

C20902
20902-BID
NHPP 0702-358

ITEM
DESCRIPTION

0200 ROADWAY

Removal of Embankment Protector Type 5

*Removal of Delineator

*Removal of Sidewalk

*Removal of Concrete Curb Ramp

*Removal of Asphalt Mat (Planing)

*Removal of Pavement Marking

Blading

Dozing

Truck (Dump)

Front End Loader (Rubber Tire)

*Potholing

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0010

CURRENT PREV QTY/
QUANTITY/ QTY THIS PERIOD
UNITS QTY TO DATE
UNIT PRICE

1.000 1.000
EACH 0.000
1,385.00000 1.000
33.000 33.000
EACH 0.000
5.40000 33.000

26.000 26.000
SY 0.000
72.35000 26.000
17.000 17.000
SY 0.000
72.35000 17.000

6,502.000 6,502.000
SY 0.000

7.65000 6,502.000

84,655.000 84,655.000
SF 0.000

1.15000 84,655.000
0.000 0.000
HOUR 0.000
156.00000 0.000
0.000 0.000
HOUR 0.000
250.00000 0.000
24.000 4.000
HOUR 0.000
115.00000 4.000
10.000 2.000
HOUR 0.000
145.00000 2.000
89.000 89.000
HOUR 0.000
275.00000 89.000

Page 2
ESTIMATE RUN 01/18/2018

15:38:01
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
1,385.00
0.00
178.20
0.00
1,881.10
0.00
1,229.95
0.00
49,740.30
0.00
97,353.25
0.00
0.00
0.00
0.00
0.00
460.00
0.00
290.00
0.00
24,475.00
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PCN: 20902-BID ESTIMATE RUN 01/18/2018
PROJECT: NHPP 0702-358 ESTIMATE NO: 0010 15:38:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 0200 ROADWAY

0060 203-02330 Laborer 90.000 53.000
HOUR 6.000 516.00
86.00000 59.000 5,074.00
0065 208-00002 *Erosion Log Type 1 (12 Inch) 178.000 178.000
LF 0.000 0.00
4.90000 178.000 872.20
0070 208-00035 *Aggregate Bag 284.000 284.000
LF 0.000 0.00
7.15000 284.000 2,030.60
0075 208-00046 Pre-fabricated Concrete Washout Structure 2.000 2.000
EACH 0.000 0.00
1,620.00000 2.000 3,240.00
0080 208-00070 Vehicle Tracking Pad 0.000 0.000
EACH 0.000 0.00
2,145.00000 0.000 0.00
0085 208-00103 *Removal and Disposal of Sediment (Labor) 35.000 35.000
HOUR 0.000 0.00
58.00000 35.000 2,030.00
0090 208-00105 *Removal and Disposal of Sediment (Equipment) 15.000 15.000
HOUR 0.000 0.00
115.00000 15.000 1,725.00
0095 208-00106 Sweeping (Sediment Removal) 0.000 0.000
HOUR 0.000 0.00
185.00000 0.000 0.00
0100 208-00207 *Erosion Control Management 31.000 29.000
DAY 2.000 572.00
286.00000 31.000 8,866.00
0105 212-00006 *Seeding (Native) 0.500 0.500
ACRE 0.000 0.00
1,565.00000 0.500 782.50
0110 212-00032 *Soil Conditioning 0.500 0.500
ACRE 0.000 0.00

4,720.00000 0.500 2,360.00
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PCN: 20902-BID ESTIMATE RUN 01/18/2018
PROJECT: NHPP 0702-358 ESTIMATE NO: 0010 15:38:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 0200 ROADWAY
0115 213-00012 *Spray-on Mulch Blanket 0.500 0.500
ACRE 0.000 0.00
3,585.00000 0.500 1,792.50
0120 216-00201 *Soil Retention Blanket (Straw-Coconut) (Biodeg radable 0.000 0.000
Class
SY 0.000 0.00
4.60000 0.000 0.00
0125 240-00000 *Wildlife Biologist 63.000 63.000
HOUR 0.000 0.00
86.00000 63.000 5,418.00
0130 240-00010 *Removal of Nests 113.000 113.000
HOUR 0.000 0.00
65.00000 113.000 7,345.00
0135 240-00020 *Netting 0.000 0.000
SY 0.000 0.00
12.50000 0.000 0.00
0140 304-07000 Aggregate Base Course (Class 7) 1,917.880 1,917.880
TON 0.000 0.00
34.35000 1,917.880 65,879.18
0145 403-00720 Hot Mix Asphalt (Patching) (Asphalt) 250.640 250.640
TON 0.000 0.00
260.00000 250.640 65,166.40
0150 403-09210 Stone Matrix Asphalt 30,280.840 30,280.840
TON 0.000 0.00
73.00000 30,280.840 2,210,501.32
0151  900-00006 Added Item (Dollar)/ Price Reduction Overweight Vehicle -60.000 -60.000
DOL 0.000 0.00
1.00000 -60.000 -60.00
0155  403-34701 Hot Mix Asphalt (Grading SX) (75) 3,783.300 3,783.300
TON 0.000 0.00
96.00000 3,783.300 363,196.80
0160 411-03342 Asphalt Cement Performance Grade (PG 64-28) 2,205.210 2,205.210
TON 0.000 0.00
389.00000 2,205.210 857,826.69
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PCN: 20902-BID ESTIMATE RUN 01/18/2018
PROJECT: NHPP 0702-358 ESTIMATE NO: 0010 15:38:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 0200 ROADWAY

0165 411-10255 Emulsified Asphalt (Slow-Setting) 11,564.000 11,564.000
GAL 0.000 0.00
2.00000 11,564.000 23,128.00
0170 507-00400 Bituminous Slope and Ditch Paving (Asphalt) 17.000 17.000
TON 0.000 0.00
260.00000 17.000 4,420.00
0175 607-11525 Fence (Plastic) 0.000 0.000
LF 0.000 0.00
3.25000 0.000 0.00
0180 608-00000 *Concrete Sidewalk 26.000 26.000
SY 0.000 0.00
215.00000 26.000 5,590.00
0185 608-00010 *Concrete Curb Ramp 17.000 17.000
SY 0.000 0.00
225.00000 17.000 3,825.00
0190 609-60011 Curb Type 6 (Section M) 0.000 0.000
LF 0.000 0.00
32.00000 0.000 0.00
0195 612-00001 *Delineator (Type I) 14.000 14.000
EACH 0.000 0.00
26.00000 14.000 364.00
0200 612-00003 *Delineator (Type III) 54.000 54.000
EACH 0.000 0.00
26.00000 54.000 1,404.00
0205 612-00052 *Reflector 243.000 243.000
EACH 0.000 0.00
2.15000 243.000 522.45
0210 613-00206 *2 Inch Electrical Conduit (Bored) 305.000 305.000
LF 0.000 0.00
48.60000 305.000 14,823.00
0215 613-01200 *2 Inch Electrical Conduit (Plastic) 3,017.000 3,017.000
LF 0.000 0.00

20.50000 3,017.000 61,848.50
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PCN: 20902-BID ESTIMATE RUN 01/18/2018
PROJECT: NHPP 0702-358 ESTIMATE NO: 0010 15:38:01
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 0200 ROADWAY
0220  613-10000 *Wiring 1.000 1.000
LS 0.000 0.00
16,200.00000 1.000 16,200.00
0225 614-00011 *Sign Panel (Class I) 46.000 28.000
SF 18.000 388.80
21.60000 46.000 993.60
0230 614-00012 *Sign Panel (Class II) 532.000 520.000
SF 12.000 288.00
24.00000 532.000 12,768.00
0235 614-01503 *Steel Sign Support (2-Inch Round)(Post and Soc ket) 13.000 10.000
EACH 3.000 780.00
260.00000 13.000 3,380.00
0240 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Po st& 40.000 37.000
Slipbase
EACH 3.000 1,455.00
485.00000 40.000 19,400.00
0245 614-80385 *Rumble Strip 109,498.000 109,498.000
LF 0.000 0.00
0.20000 109,498.000 21,899.60
0250 615-00050 Embankment Protector Type 5 2.000 2.000
EACH 0.000 0.00
2,160.00000 2.000 4,320.00
0255 625-00000 Construction Surveying 0.750 0.750
LS 0.000 0.00
23,000.00000 0.750 17,250.00
0260 626-00000 *Mobilization 0.900 0.684
LS 0.000 0.00
1,300,000.00000 0.684 889,200.00
0262  700-70015 F/A Mobilization CMO #9 3,280.000 0.000
FA 3,280.000 3,280.00
1.00000 3,280.000 3,280.00
0265 626-01103 *Public Information Services (Tier III) 1.000 1.000
LS 0.000 0.00
20,125.00000 1.000 20,125.00
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PCN: 20902-BID ESTIMATE RUN 01/18/2018
PROJECT: NHPP 0702-358 ESTIMATE NO: 0010 15:38:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 0200 ROADWAY
0270 627-00009 *Modified Epoxy Pavement Marking(Inlaid) 764.000 764.000
GAL 0.000 0.00
80.45000 764.000 61,463.80
0275 627-00011 *Pavement Marking Paint (Waterborne) 1,405.000 1,405.000
GAL 0.000 0.00
27.00000 1,405.000 37,935.00
0280 627-01010 *Preformed Plastic Pavement Marking (Type I)(In laid) 6,637.000 6,637.000
SF 0.000 0.00
12.15000 6,637.000 80,639.55
0285 627-30407 *Preformed Thermoplastic Pavement Marking (Word -Symbol) 128.000 128.000
Spe
(S SF 0.000 0.00
30.25000 128.000 3,872.00
0290 627-30411 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 348.000 348.000
Line
) SF 0.000 0.00
17.30000 348.000 6,020.40
0295  630-00000 *Flagging 3,052.000 3,044.000
HOUR 8.000 228.00
28.50000 3,052.000 86,982.00
0300 630-00007 *Traffic Control Inspection 102.000 89.000
DAY 13.000 1,053.00
81.00000 102.000 8,262.00
0305 630-00012 *Traffic Control Management 154.000 151.000
DAY 3.000 8,265.00
2,755.00000 154.000 424,270.00
0306 900-00006 Added Item (Dollar)/ Price Reduction Working Ti me -450.000 -450.000
Violation
DOL 0.000 0.00
1.00000 -450.000 -450.00
0310 630-80001 *Flashing Beacon (Portable) 0.000 0.000
EACH 0.000 0.00
108.00000 0.000 0.00
0311 630-80335 Barricade (3 M-A) (Temp) CMO #6 2.000 1.800
EACH 0.000 0.00
165.00000 1.800 297.00
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PCN: 20902-BID ESTIMATE RUN 01/18/2018
PROJECT: NHPP 0702-358 ESTIMATE NO: 0010 15:38:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 0200 ROADWAY

0315 630-80341 *Construction Traffic Sign (Panel Size A) 74.000 66.600
EACH 0.000 0.00
81.00000 66.600 5,394.60
0320 630-80342 *Construction Traffic Sign (Panel Size B) 144.000 129.600
EACH 0.000 0.00
81.00000 129.600 10,497.60
0325 630-80343 *Construction Traffic Sign (Panel Size C) 99.000 89.100
EACH 0.000 0.00
81.00000 89.100 7,217.10
0330 630-80348 *Construction Information Sign 8.000 7.200
EACH 0.000 0.00
162.00000 7.200 1,166.40
0335 630-80355 *Portable Message Sign Panel 2.000 1.800
EACH 0.000 0.00
3,780.00000 1.800 6,804.00
0340 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 4.000 2.700
Type
ype) EACH 0.000 0.00
2,160.00000 2.700 5,832.00
0345 630-80360 *Drum Channelizing Device 100.000 90.000
EACH 0.000 0.00
81.00000 90.000 7,290.00
0350 630-80363 *Drum Channelizing Device (With Light) (Flashin Q) 0.000 0.000
EACH 0.000 0.00
81.00000 0.000 0.00
0355 630-80364 *Drum Channelizing Device (With Light) (Steady Burn) 0.000 0.000
EACH 0.000 0.00
81.00000 0.000 0.00
0360 630-80367 *Portable Traffic Speed Monitor 2.000 1.800
EACH 0.000 0.00
2,160.00000 1.800 3,888.00
0365 630-80370 Concrete Barrier (Temporary) 1,714.000 1,542.600
LF 0.000 0.00

40.00000 1,542.600 61,704.00
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PCN: 20902-BID ESTIMATE RUN 01/18/2018
PROJECT: NHPP 0702-358 ESTIMATE NO: 0010 15:38:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 0200 ROADWAY
0370 630-80380 *Traffic Cone 200.000 180.000
EACH 0.000 0.00
10.80000 180.000 1,944.00
0375 630-80520 *Mobile Pavement Marking Zone 3.000 3.000
DAY 0.000 0.00
2,700.00000 3.000 8,100.00
0380 630-85006 *Impact Attenuator (Sand Filled Plastic Barrel) 4.000 3.600
(Temporary)
EACH 0.000 0.00
1,945.00000 3.600 7,002.00
0385 630-85040 *Impact Attenuator (Truck Mounted Attenuator) 4.000 3.600
(Temporary)
EACH 0.000 0.00
48,600.00000 3.600 174,960.00
0390 632-00000 *Night Work Lighting 1.000 1.000
LS 0.000 0.00
152,000.00000 1.000 152,000.00
0391 641-10000 Shotcrete CMO #9 21.000 0.000
53 21.000 3,933.30
187.30000 21.000 3,933.30
0395 700-70010 F/A Minor Contract Revisions 45,065.700 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0400 700-70011 F/A Partnering 1,450.000 1,450.000
FA 0.000 0.00
1.00000 1,450.000 1,450.00
0405  700-70012 F/A Asphalt Pavement Incentive 239,060.360 239,060.360
FA 0.000 0.00
1.00000 239,060.360 239,060.36
0410 700-70016 F/A Fuel Cost Adjustment 25,000.000 17,511.420
FA 0.000 0.00
1.00000 17,511.420 17,511.42
0415 700-70019 F/A Asphalt Cement Cost Adjustment 66,551.440 66,551.440
FA 0.000 0.00
1.00000 66,551.440 66,551.44
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PCN: 20902-BID ESTIMATE RUN 01/18/2018
PROJECT: NHPP 0702-358 ESTIMATE NO: 0010 15:38:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 0200 ROADWAY
0420 700-70023 F/A On-The-Job Trainee -15,000.000 -15,000.000
FA 0.000 0.00
1.00000 -15,000.000 -15,000.00
0425 700-70190 F/A Electric Service 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1390  900-00007 Added Item (Each)/ Light Standard Foundation (I nstall 1.000 1.000
Oonl
) EACH 0.000 0.00
1,410.66000 1.000 1,410.66
1395 900-00014 Added Item (Lump Sum)/ Additional Wiring 1.000 1.000
LS 0.000 0.00
2,000.00000 1.000 2,000.00
1400 403-34751 HMA (Gr SX) (75) (PG 64-28) CMO #4 2,206.820 2,206.820
TON 0.000 0.00
110.00000 2,206.820 242,750.20
CAT0200 CURRENT AMT $ 7,002,845.55 20,759.10 $ 6,628,538.97
CAT NO0201 0201 - Red Canyon Culvert
0435 201-00000 *Clearing and Grubbing 1.000 1.000
LS 0.000 0.00
3,055.00000 1.000 3,055.00
0440 202-00008 *Tree Trimming 1.000 1.000
HOUR 0.000 0.00
432.00000 1.000 432.00
0445  203-00100 *Muck Excavation 11.000 11.000
CcY 0.000 0.00
82.00000 11.000 902.00
0450 203-01597 *Potholing 10.000 0.000
HOUR 0.000 0.00
275.00000 0.000 0.00
0455  206-00100 *Structure Backfill (Class 1) 0.000 0.000
CcY 0.000 0.00
153.00000 0.000 0.00
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PROJECT: NHPP 0702-358 ESTIMATE NO: 0010 15:38:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 0201 - Red Canyon Culvert
0460 207-00205 *Topsoil 100.000 0.000
CcY 0.000 0.00
16.65000 0.000 0.00
0465 208-00002 *Erosion Log Type 1 (12 Inch) 100.000 0.000
LF 0.000 0.00
4.90000 0.000 0.00
0470 208-00035 *Aggregate Bag 114.000 114.000
LF 0.000 0.00
7.15000 114.000 815.10
0475 208-00046 *Pre-fabricated Concrete Washout Structure 1.000 0.000
EACH 0.000 0.00
1,620.00000 0.000 0.00
0480 208-00070 *Vehicle Tracking Pad 1.000 0.000
EACH 0.000 0.00
2,145.00000 0.000 0.00
0485 208-00103 *Removal and Disposal of Sediment (Labor) 20.000 0.000
HOUR 0.000 0.00
58.00000 0.000 0.00
0490 208-00105 *Removal and Disposal of Sediment (Equipment) 20.000 0.000
HOUR 0.000 0.00
115.00000 0.000 0.00
0495 208-00106 Sweeping (Sediment Removal) 20.000 0.000
HOUR 0.000 0.00
185.00000 0.000 0.00
0500 208-00400 *Water Control 1.000 0.500
LS 0.000 0.00
24,000.00000 0.500 12,000.00
0505 212-00006 *Seeding (Native) 0.250 0.000
ACRE 0.000 0.00
1,565.00000 0.000 0.00
0510 212-00032 *Soil Conditioning 0.250 0.000
ACRE 0.000 0.00
4,720.00000 0.000 0.00
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PROJECT: NHPP 0702-358 ESTIMATE NO: 0010 15:38:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 0201 - Red Canyon Culvert
0515 213-00012 *Spray-on Mulch Blanket 0.250 0.000
ACRE 0.000 0.00
3,585.00000 0.000 0.00
0520 216-00201 *Soil Retention Blanket (Straw-Coconut) (Biodeg radable 250.000 0.000
Class
SY 0.000 0.00
4.60000 0.000 0.00
0525  240-00010 *Removal of Nests 13.000 13.000
HOUR 0.000 0.00
65.00000 13.000 845.00
0530 420-00102 *Geotextile (Erosion Control) (Class 1) 281.000 281.000
SY 0.000 0.00
5.35000 281.000 1,503.35
0535 601-01000 *Concrete Class B 0.000 0.000
CcY 0.000 0.00
842.00000 0.000 0.00
0540 602-00020 *Reinforcing Steel (Epoxy Coated) 0.000 0.000
LB 0.000 0.00
3.55000 0.000 0.00
0545  603-00001 *Annular Space Grouting 150.000 0.000
CcY 0.000 0.00
360.00000 0.000 0.00
0550 603-00087 *Culvert Lining (84 Inch)(Slip) 244.000 0.000
LF 0.000 0.00
740.00000 0.000 0.00
0555 607-11525 *Fence (Plastic) 150.000 97.000
LF 0.000 0.00
3.25000 97.000 315.25
0560 624-20300 *Detour Drainage Pipe (Class 0) 20.000 20.000
LF 0.000 0.00
48.00000 20.000 960.00
0565 625-00000 Construction Surveying 0.250 0.100
LS 0.000 0.00
23,000.00000 0.100 2,300.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 0201 - Red Canyon Culvert
0570 626-00000 *Mobilization 0.100 0.076
LS 0.000 0.00
1,300,000.00000 0.076 98,800.00
0575  630-00000 *Flagging 250.000 49.250
HOUR 0.000 0.00
28.50000 49.250 1,403.63
0580 630-80341 *Construction Traffic Sign (Panel Size A) 28.000 0.900
EACH 0.900 72.90
81.00000 1.800 145.80
0585 630-80348 *Construction Information Sign 4.000 1.800
EACH 1.800 291.60
162.00000 3.600 583.20
0590 630-80355 *Portable Message Sign Panel 2.000 0.900
EACH 0.000 0.00
3,780.00000 0.900 3,402.00
0595 630-80360 *Drum Channelizing Device 0.000 0.000
EACH 0.000 0.00
81.00000 0.000 0.00
0600 630-80363 *Drum Channelizing Device (With Light) (Flashin 9) 0.000 0.000
EACH 0.000 0.00
81.00000 0.000 0.00
0605 630-80380 *Traffic Cone 50.000 0.000
EACH 0.000 0.00
10.80000 0.000 0.00
0610 700-70010 F/A Minor Contract Revisions 54,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0615 700-70042 F/A Railroad Flagging 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT0201 CURRENT AMT $ 504,898.45 $ 364.50 $ 127,462.33
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PROJECT: NHPP 0702-358 ESTIMATE NO: 0010 15:38:01
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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CAT NO0202 0202 - Safety
0620 202-01130 *Removal of Guardrail Type 3 51,570.000 51,570.000
LF 0.000 0.00
2.15000 51,570.000 110,875.50
0625 202-01300 *Removal of End Anchorage 71.000 71.000
EACH 0.000 0.00
186.00000 71.000 13,206.00
0630 606-00301 *Guardrail Type 3 (6-3 Post Spacing) (31 in MGS ) 55,633.000 55,633.000
LF 0.000 0.00
35.10000 55,633.000 1,952,718.30
0630 MATERIAL ALLOWANCE Type 3 Guardrail, 31" MGS, 1 2'6" 0.000
LF 0.000 0.00
12.00000 0.000 0.00
0630 MATERIAL ALLOWANCE Guardrail Type 3 (6-3 Spacin g) (31 0.000
in MGS)
LF 0.000 0.00
10.40000 0.000 0.00
0630 MATERIAL ALLOWANCE Guardrail Type 3 (6-3 Spacin g) (31 0.000
In MGS)
LF 0.000 0.00
12.00000 0.000 0.00
0635 606-01320 *End Anchorage Type 3B (31 in MGS) 14.000 14.000
EACH 0.000 0.00
858.00000 14.000 12,012.00
0635 MATERIAL ALLOWANCE End Anchorage Type 3B 2.000
EACH -2.000 -1,500.00
750.00000 0.000 0.00
0640 606-01340 *End Anchorage Type 3D (31 in MGS) 36.000 36.000
EACH 0.000 0.00
2,045.00000 36.000 73,620.00
0640 MATERIAL ALLOWANCE End Anchorage Type 3D 0.000
EACH 0.000 0.00
976.00000 0.000 0.00
0645 606-01370 *Transition Type 3G (31 in MGS) 16.000 16.000
EACH 0.000 0.00
3,915.00000 16.000 62,640.00



CONTID: C20902 COLORADO DEPARTMENT OF TRANSPORTATION Page 15
PCN: 20902-BID ESTIMATE RUN
PROJECT: NHPP 0702-358 ESTIMATE NO: 0010
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0202 0202 - Safety
0645 MATERIAL ALLOWANCE Transition 3G (Left) 0.000
EACH 0.000 0.00
1,075.00000 0.000 0.00
0645 MATERIAL ALLOWANCE Transition Type 3G (Right) 0.000
EACH 0.000 0.00
1,075.00000 0.000 0.00
0650 606-01380 *Transition Type 3H (31 in MGS) 17.000 17.000
EACH 0.000 0.00
1,945.00000 17.000 33,065.00
0650 MATERIAL ALLOWANCE Transition Type 3H (Left) 0.000
EACH 0.000 0.00
757.00000 0.000 0.00
0650 MATERIAL ALLOWANCE Transition Type 3H (Right) 0.000
EACH 0.000 0.00
757.00000 0.000 0.00
0655 606-02003 *End Anchorage (Nonflared) (31 in MGS) 4.000 4.000
EACH 0.000 0.00
4,685.00000 4.000 18,740.00
0655 MATERIAL ALLOWANCE End anchorage (Non-Flared) ( 31" MGS) 0.000
EACH 0.000 0.00
2,105.00000 0.000 0.00
0660 606-02005 *End Anchorage (Flared) (31 in MGS) 23.000 23.000
EACH 0.000 0.00
4,470.00000 23.000 102,810.00
0660 MATERIAL ALLOWANCE End Anchorage (Flared) (31 i n MGS) 8.000
EACH -8.000 -15,720.00
1,965.00000 0.000 0.00
0661 900-00006 Added Item (Dollar)/ Re-Stocking Flared Anchora ges 2,700.000 2,700.000
DOL 0.000 0.00
1.00000 2,700.000 2,700.00
CAT 0202 CURRENT AMT $ 2,382,386.80 $ -17,220.00 $ 2,382,386.80
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CAT NOO0300  0300-structure F-10-L
0665 202-00240 *Removal of Asphalt Mat (Planing) 3,238.000 3,238.000
SY 0.000 0.00
7.65000 3,238.000 24,770.70
0670 403-09210 Stone Matrix Asphalt 289.300 289.300
TON 0.000 0.00
73.00000 289.300 21,118.90
0675 411-03342 Asphalt Cement Performance Grade (PG 64-28) 18.750 18.750
TON 0.000 0.00
389.00000 18.750 7,293.75
0680 411-10255 Emulsified Asphalt (Slow-Setting) 0.000 0.000
GAL 0.000 0.00
2.00000 0.000 0.00

CAT NO0301
0685 202-00240
0690 202-00246
0695 202-00425
0700 202-00453
0705 202-00460
0710 202-00520

0301-Structure F-10-N

CAT0300 CURRENT AMT $ 53,183.35

*Removal of Asphalt Mat (Planing) 2,732.000 2,732.000
SY 0.000

7.65000 2,732.000

*Removal of Asphalt Mat (Planing) (Special) 476.000 476.000
SY 0.000
11.60000 476.000
*Removal of Bridge Railing 218.000 218.000
LF 0.000
93.35000 218.000
*Removal of Portions of Present Structure (Clas s2) 10.000 10.000
SY 0.000
287.00000 10.000
*Removal of Portions of Present Structure (Clas s3) 0.400 0.400
SY 0.000
559.00000 0.400
*Removal of Expansion Joint Material 80.000 80.000
LF 0.000

53.00000 80.000

0.00 $ 53,183.35

0.00
20,899.80

0.00
5,521.60

0.00
20,350.30

0.00
2,870.00

0.00

223.60

0.00

4,240.00



CONTID: C20902 COLORADO DEPARTMENT OF TRANSPORTATION Page 17
PCN: 20902-BID ESTIMATE RUN 01/18/2018
PROJECT: NHPP 0702-358 ESTIMATE NO: 0010 15:38:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0301  0301-Structure F-10-N
0715 206-00065 *Structure Backfill (Flow-Fill) 2.000 2.000
CY 0.000 0.00
530.00000 2.000 1,060.00
0720 403-09210 Stone Matrix Asphalt 97.420 97.420
TON 0.000 0.00
73.00000 97.420 7,111.66
0725 411-03342 Asphalt Cement Performance Grade (PG 64-28) 6.420 6.420
TON 0.000 0.00
389.00000 6.420 2,497.38
0730 411-10255 Emulsified Asphalt (Slow-Setting) 0.000 0.000
GAL 0.000 0.00
2.00000 0.000 0.00
0735 515-00120 *Waterproofing (Membrane) 445.000 445.000
SY 0.000 0.00
16.20000 445.000 7,209.00
0740 515-00400 *Concrete Sealer 98.000 98.000
SY 0.000 0.00
9.75000 98.000 955.50
0745 518-01001 *Bridge Expansion Joint (Asphaltic Plug) 80.000 80.000
LF 0.000 0.00
158.00000 80.000 12,640.00
0750 601-03057 *Concrete Class DR 0.600 0.600
CY 0.000 0.00
1,015.00000 0.600 609.00
0755 601-51005 *Galvanic Anodes 24.000 24.000
EACH 0.000 0.00
26.00000 24.000 624.00
0760  602-00000 *Reinforcing Steel 0.000 0.000
LB 0.000 0.00
3.25000 0.000 0.00
0765 606-11032 *Bridge Rail Type 10M (Special) 218.000 218.000
LF 0.000 0.00
275.00000 218.000 59,950.00
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CAT NOO0301  0301-Structure F-10-N
0770 607-53161 *Fence Chain Link (Special) (60 Inch) 185.000 185.000
LF 0.000 0.00
83.10000 185.000 15,373.50
0775 609-60011 Curb Type 6 (Section M) 140.000 140.000
LF 0.000 0.00
32.00000 140.000 4,480.00
0780 613-00200 *2 Inch Electrical Conduit 113.000 113.000
LF 0.000 0.00
15.65000 113.000 1,768.45
CAT0301 CURRENT AMT $ 168,383.79 0.00 $ 168,383.79
CAT NOO0302  0302-Structure F-10-O
0785 202-00240 *Removal of Asphalt Mat (Planing) 2,322.000 2,322.000
SY 0.000 0.00
7.65000 2,322.000 17,763.30
0790 202-00246 *Removal of Asphalt Mat (Planing) (Special) 476.000 476.000
SY 0.000 0.00
11.60000 476.000 5,521.60
0795 202-00425 *Removal of Bridge Railing 218.000 218.000
LF 0.000 0.00
93.35000 218.000 20,350.30
0800 202-00453 *Removal of Portions of Present Structure (Clas s2) 7.000 7.000
SY 0.000 0.00
287.00000 7.000 2,009.00
0805 202-00460 *Removal of Portions of Present Structure (Clas s3) 0.000 0.000
SY 0.000 0.00
559.00000 0.000 0.00
0810 202-00520 *Removal of Expansion Joint Material 40.000 40.000
LF 0.000 0.00
53.00000 40.000 2,120.00
0815 403-09210 Stone Matrix Asphalt 100.700 100.700
TON 0.000 0.00
73.00000 100.700 7,351.10
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CAT NOO0302  0302-Structure F-10-O
0820 411-03342 Asphalt Cement Performance Grade (PG 64-28) 6.640 6.640
TON 0.000 0.00
389.00000 6.640 2,582.96
0825 411-10255 Emulsified Asphalt (Slow-Setting) 0.000 0.000
GAL 0.000 0.00
2.00000 0.000 0.00
0830 515-00120 *Waterproofing (Membrane) 440.000 440.000
SY 0.000 0.00
16.20000 440.000 7,128.00
0835 515-00400 *Concrete Sealer 98.000 98.000
SY 0.000 0.00
9.75000 98.000 955.50
0840 518-01001 *Bridge Expansion Joint (Asphaltic Plug) 40.000 40.000
LF 0.000 0.00
158.00000 40.000 6,320.00
0841 518-03000 Saw and Seal Br Joint CMO #6 40.000 40.000
LF 0.000 0.00
25.00000 40.000 1,000.00
0845 601-03057 *Concrete Class DR 0.500 0.500
CcYy 0.000 0.00
1,015.00000 0.500 507.50
0850 601-51005 *Galvanic Anodes 44.000 44.000
EACH 0.000 0.00
26.00000 44.000 1,144.00
0855  602-00000 *Reinforcing Steel 35.000 35.000
LB 0.000 0.00
3.25000 35.000 113.75
0860 606-11032 *Bridge Rail Type 10M (Special) 218.000 218.000
LF 0.000 0.00
275.00000 218.000 59,950.00
0865 607-53161 *Fence Chain Link (Special) (60 Inch) 185.000 185.000
LF 0.000 0.00
83.10000 185.000 15,373.50
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CAT NOO0302  0302-Structure F-10-O
0870  609-60011 Curb Type 6 (Section M) 80.000 80.000
LF 0.000 0.00
32.00000 80.000 2,560.00
0875  613-00200 *2 Inch Electrical Conduit 113.000 113.000
LF 0.000 0.00
15.65000 113.000 1,768.45
CAT0302 CURRENT AMT $ 154,518.96 0.00 $ 154,518.96
CAT NOO0303  0303-Structure F-10-P
0880 202-00240 *Removal of Asphalt Mat (Planing) 2,383.000 2,383.000
SY 0.000 0.00
7.65000 2,383.000 18,229.95
0885 202-00246 *Removal of Asphalt Mat (Planing) (Special) 709.000 709.000
SY 0.000 0.00
11.60000 709.000 8,224.40
0890 202-00425 *Removal of Bridge Railing 310.000 310.000
LF 0.000 0.00
93.35000 310.000 28,938.50
0895 202-00453 *Removal of Portions of Present Structure (Clas s2) 6.000 6.000
SY 0.000 0.00
287.00000 6.000 1,722.00
0900 202-00460 *Removal of Portions of Present Structure (Clas s3) 3.000 3.000
SY 0.000 0.00
559.00000 3.000 1,677.00
0905 202-00520 *Removal of Expansion Joint Material 84.000 84.000
LF 0.000 0.00
53.00000 84.000 4,452.00
0910 403-09210 Stone Matrix Asphalt 138.180 138.180
TON 0.000 0.00
73.00000 138.180 10,087.14
0915 411-03342 Asphalt Cement Performance Grade (PG 64-28) 9.110 9.110
TON 0.000 0.00
389.00000 9.110 3,543.79
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CAT NOO0303  0303-Structure F-10-P
0920 411-10255 Emulsified Asphalt (Slow-Setting) 0.000 0.000
GAL 0.000 0.00
2.00000 0.000 0.00
0925 515-00120 *Waterproofing (Membrane) 636.000 636.000
SY 0.000 0.00
16.20000 636.000 10,303.20
0930 515-00400 *Concrete Sealer 130.000 130.000
SY 0.000 0.00
9.75000 130.000 1,267.50
0935 518-01001 *Bridge Expansion Joint (Asphaltic Plug) 84.000 84.000
LF 0.000 0.00
158.00000 84.000 13,272.00
0940 601-03057 *Concrete Class DR 1.200 1.200
CcYy 0.000 0.00
1,015.00000 1.200 1,218.00
0945 601-51005 *Galvanic Anodes 56.000 56.000
EACH 0.000 0.00
26.00000 56.000 1,456.00
0950 602-00000 *Reinforcing Steel 0.000 0.000
LB 0.000 0.00
3.25000 0.000 0.00
0955 606-11032 *Bridge Rail Type 10M (Special) 310.000 310.000
LF 0.000 0.00
275.00000 310.000 85,250.00
0960 607-53161 *Fence Chain Link (Special) (60 Inch) 240.000 240.000
LF 0.000 0.00
83.10000 240.000 19,944.00
0965 609-60011 Curb Type 6 (Section M) 80.000 80.000
LF 0.000 0.00
32.00000 80.000 2,560.00
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CAT NOO0303  0303-Structure F-10-P
0970  613-00200 *2 Inch Electrical Conduit 159.000 159.000
LF 0.000 0.00
15.65000 159.000 2,488.35
CAT0303 CURRENT AMT $ 214,633.83 0.00 $ 214,633.83
CAT NOO0304  0304-Structure F-10-R
0975 202-00246 *Removal of Asphalt Mat (Planing) (Special) 38.000 38.000
SY 0.000 0.00
11.60000 38.000 440.80
0980  202-00425 *Removal of Bridge Railing 310.000 310.000
LF 0.000 0.00
93.35000 310.000 28,938.50
0985  202-00520 *Removal of Expansion Joint Material 84.000 84.000
LF 0.000 0.00
53.00000 84.000 4,452.00
0990 403-09210 Stone Matrix Asphalt 7.750 7.750
TON 0.000 0.00
73.00000 7.750 565.75
0995 411-03342 Asphalt Cement Performance Grade (PG 64-28) 0.510 0.510
TON 0.000 0.00
389.00000 0.510 198.39
1000 411-10255 Emulsified Asphalt (Slow-Setting) 0.000 0.000
GAL 0.000 0.00
2.00000 0.000 0.00
1005 515-00120 *Waterproofing (Membrane) 78.000 78.000
SY 0.000 0.00
16.20000 78.000 1,263.60
1010 515-00400 *Concrete Sealer 140.000 140.000
SY 0.000 0.00
9.75000 140.000 1,365.00
1015 518-01001 *Bridge Expansion Joint (Asphaltic Plug) 84.000 84.000
LF 0.000 0.00
158.00000 84.000 13,272.00
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CAT NO0304  0304-Structure F-10-R
1020 606-11032 *Bridge Rail Type 10M (Special) 310.000 310.000
LF 0.000 0.00
275.00000 310.000 85,250.00
1025 607-53161 *Fence Chain Link (Special) (60 Inch) 240.000 240.000
LF 0.000 0.00
83.10000 240.000 19,944.00
1030 609-60011 Curb Type 6 (Section M) 80.000 80.000
LF 0.000 0.00
32.00000 80.000 2,560.00
1035 613-00200 *2 Inch Electrical Conduit 158.000 158.000
LF 0.000 0.00
15.65000 158.000 2,472.70
CAT0304 CURRENT AMT $ 160,722.74 0.00 $ 160,722.74
CAT NOO0305  0305-Structure F-10-S
1040 202-00240 *Removal of Asphalt Mat (Planing) 2,222.000 2,222.000
SY 0.000 0.00
7.65000 2,222.000 16,998.30
1045 202-00246 *Removal of Asphalt Mat (Planing) (Special) 644.000 644.000
SY 0.000 0.00
11.60000 644.000 7,470.40
1050 202-00425 *Removal of Bridge Railing 310.000 310.000
LF 0.000 0.00
93.35000 310.000 28,938.50
1055 202-00453 *Removal of Portions of Present Structure (Clas s2) 17.000 17.000
SY 0.000 0.00
287.00000 17.000 4,879.00
1060 202-00460 *Removal of Portions of Present Structure (Clas s3) 0.000 0.000
SY 0.000 0.00
559.00000 0.000 0.00
1065 202-00520 *Removal of Expansion Joint Material 42.000 42.000
LF 0.000 0.00
53.00000 42.000 2,226.00
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CAT NOO0305  0305-Structure F-10-S
1070 202-01000 Removal of Fence 310.000 310.000
LF 0.000 0.00
5.15000 310.000 1,596.50
1075 206-00065 *Structure Backfill (Flow-Fill) 0.000 0.000
CcYy 0.000 0.00
530.00000 0.000 0.00
1076  206-00065 Str Bkfl (Flow-Fill) CMO #9 3.000 0.000
(3% 3.000 1,716.00
572.00000 3.000 1,716.00
1080 403-09210 Stone Matrix Asphalt 135.720 135.720
TON 0.000 0.00
73.00000 135.720 9,907.56
1085 411-03342 Asphalt Cement Performance Grade (PG 64-28) 8.940 8.940
TON 0.000 0.00
389.00000 8.940 3,477.66
1090 411-10255 Emulsified Asphalt (Slow-Setting) 0.000 0.000
GAL 0.000 0.00
2.00000 0.000 0.00
1095 515-00120 *Waterproofing (Membrane) 644.000 644.000
SY 0.000 0.00
16.20000 644.000 10,432.80
1100 515-00400 *Concrete Sealer 126.000 126.000
SY 0.000 0.00
9.75000 126.000 1,228.50
1105 518-01001 *Bridge Expansion Joint (Asphaltic Plug) 42.000 42.000
LF 0.000 0.00
158.00000 42.000 6,636.00
1106 518-03000 Saw and Seal Br Joint CMO #6 42.000 42.000
LF 0.000 0.00
25.00000 42.000 1,050.00
1110 601-03057 *Concrete Class DR 1.300 1.300
CcYy 0.000 0.00
1,015.00000 1.300 1,319.50



CONTID: C20902 COLORADO DEPARTMENT OF TRANSPORTATION Page 25
PCN: 20902-BID ESTIMATE RUN 01/18/2018
PROJECT: NHPP 0702-358 ESTIMATE NO: 0010 15:38:01
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0305  0305-Structure F-10-S
1115 601-51000 *Galvanic Anodes 0.500 0.500
LS 0.000 0.00
19,440.00000 0.500 9,720.00
1120  601-51005 *Galvanic Anodes 81.000 81.000
EACH 0.000 0.00
26.00000 81.000 2,106.00
1125 602-00000 *Reinforcing Steel 0.000 0.000
LB 0.000 0.00
3.25000 0.000 0.00
1130 606-11032 *Bridge Rail Type 10M (Special) 310.000 310.000
LF 0.000 0.00
275.00000 310.000 85,250.00
1135 607-53161 *Fence Chain Link (Special) (60 Inch) 240.000 240.000
LF 0.000 0.00
83.10000 240.000 19,944.00
1140  609-60011 Curb Type 6 (Section M) 137.000 137.000
LF 0.000 0.00
32.00000 137.000 4,384.00
1145 613-00200 *2 Inch Electrical Conduit 157.000 157.000
LF 0.000 0.00
15.65000 157.000 2,457.05
CAT0305 CURRENT AMT $ 221,737.77 1,716.00 $ 221,737.77
CAT NOO0306  0306-Structure F-10-T
1150 202-00246 *Removal of Asphalt Mat (Planing) (Special) 74.000 74.000
Sy 0.000 0.00
11.60000 74.000 858.40
1155 202-00425 *Removal of Bridge Railing 310.000 310.000
LF 0.000 0.00
93.35000 310.000 28,938.50
1160 202-00495 *Removal of Portions of Present Structure 1.000 1.000
LS 0.000 0.00
50,755.00000 1.000 50,755.00
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CAT NOO0306  0306-Structure F-10-T
1165 202-00520 *Removal of Expansion Joint Material 0.000 0.000
LF 0.000 0.00
53.00000 0.000 0.00
1170  202-01000 Removal of Fence 310.000 310.000
LF 0.000 0.00
5.15000 310.000 1,596.50
1175 206-00065 *Structure Backfill (Flow-Fill) 0.000 0.000
cYy 0.000 0.00
530.00000 0.000 0.00
1176  206-00065 Str Bkfl (Flow-Fill) CMO #9 2.000 0.000
(3% 2.000 1,144.00
572.00000 2.000 1,144.00
1180 403-09210 Stone Matrix Asphalt 14.640 14.640
TON 0.000 0.00
73.00000 14.640 1,068.72
1185 411-03342 Asphalt Cement Performance Grade (PG 64-28) 0.960 0.960
TON 0.000 0.00
389.00000 0.960 373.44
1190 411-10255 Emulsified Asphalt (Slow-Setting) 0.000 0.000
GAL 0.000 0.00
2.00000 0.000 0.00
1195 515-00120 *Waterproofing (Membrane) 70.000 70.000
SY 0.000 0.00
16.20000 70.000 1,134.00
1200 515-00400 *Concrete Sealer 140.000 140.000
SY 0.000 0.00
9.75000 140.000 1,365.00
1205 518-01001 *Bridge Expansion Joint (Asphaltic Plug) 0.000 0.000
LF 0.000 0.00
158.00000 0.000 0.00
1206 518-03000 Saw and Seal Br Joint CMO #6 99.000 99.000
LF 0.000 0.00
25.00000 99.000 2,475.00
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CAT NO0306  0306-Structure F-10-T
1210 601-03040 *Concrete Class D (Bridge) 17.200 17.200
CY 0.000 0.00
2,276.00000 17.200 39,147.20
1215 601-51000 *Galvanic Anodes 0.500 0.500
LS 0.000 0.00
19,440.00000 0.500 9,720.00
1220 602-00000 *Reinforcing Steel 3,347.000 3,347.000
LB 0.000 0.00
3.25000 3,347.000 10,877.75
1225 606-11032 *Bridge Rail Type 10M (Special) 310.000 310.000
LF 0.000 0.00
275.00000 310.000 85,250.00
1226  900-00006 Added Item (Dollar)/ Price Reduction for Out of -4,063.330 -4,063.330
Specification Concrete
DOL 0.000 0.00
1.00000 -4,063.330 -4,063.33
1230 607-53161 *Fence Chain Link (Special) (60 Inch) 240.000 240.000
LF 0.000 0.00
83.10000 240.000 19,944.00
1235 609-60011 Curb Type 6 (Section M) 80.000 80.000
LF 0.000 0.00
32.00000 80.000 2,560.00
1240 613-00200 *2 Inch Electrical Conduit 159.000 159.000
LF 0.000 0.00
15.65000 159.000 2,488.35
CAT0306 CURRENT AMT $ 255,632.53 1,144.00 $ 255,632.53
CAT NO0307  0307-Structure F-10-Y
1245  202-00240 *Removal of Asphalt Mat (Planing) 3,307.000 3,307.000
SY 0.000 0.00
7.65000 3,307.000 25,298.55
1250 202-00246 *Removal of Asphalt Mat (Planing) (Special) 339.000 339.000
SY 0.000 0.00
11.60000 339.000 3,932.40
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PCN: 20902-BID ESTIMATE RUN 01/18/2018
PROJECT: NHPP 0702-358 ESTIMATE NO: 0010 15:38:01
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0307  0307-Structure F-10-Y
1255 202-00453 *Removal of Portions of Present Structure (Clas s2) 8.000 8.000
SY 0.000 0.00
287.00000 8.000 2,296.00
1260 202-00520 *Removal of Expansion Joint Material 0.000 0.000
LF 0.000 0.00
53.00000 0.000 0.00
1265 403-09210 Stone Matrix Asphalt 82.030 82.030
TON 0.000 0.00
73.00000 82.030 5,988.19
1270 411-03342 Asphalt Cement Performance Grade (PG 64-28) 5.400 5.400
TON 0.000 0.00
389.00000 5.400 2,100.60
1275 411-10255 Emulsified Asphalt (Slow-Setting) 0.000 0.000
GAL 0.000 0.00
2.00000 0.000 0.00
1280 515-00120 *Waterproofing (Membrane) 323.000 323.000
SY 0.000 0.00
16.20000 323.000 5,232.60
1285 518-01001 *Bridge Expansion Joint (Asphaltic Plug) 0.000 0.000
LF 0.000 0.00
158.00000 0.000 0.00
1286 518-03000 Saw and Seal Br Joint CMO #6 80.000 80.000
LF 0.000 0.00
25.00000 80.000 2,000.00
1290 601-03057 *Concrete Class DR 1.400 1.400
cYy 0.000 0.00
1,015.00000 1.400 1,421.00
1295 601-51005 *Galvanic Anodes 59.000 59.000
EACH 0.000 0.00
26.00000 59.000 1,534.00
1300 602-00000 *Reinforcing Steel 0.000 0.000
LB 0.000 0.00
3.25000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0307  0307-Structure F-10-Y
1305 609-60011 Curb Type 6 (Section M) 80.000 80.000
LF 0.000 0.00
32.00000 80.000 2,560.00
CAT0307 CURRENT AMT $ 52,363.34 0.00 $ 52,363.34
CAT NOO0308  0308-Structure F-10-Z
1310 202-00240 *Removal of Asphalt Mat (Planing) 3,363.000 3,363.000
SY 0.000 0.00
7.65000 3,363.000 25,726.95
1315 202-00246 *Removal of Asphalt Mat (Planing) (Special) 348.000 348.000
SY 0.000 0.00
11.60000 348.000 4,036.80
1320 202-00453 *Removal of Portions of Present Structure (Clas s2) 15.000 15.000
SY 0.000 0.00
287.00000 15.000 4,305.00
1325 202-00520 *Removal of Expansion Joint Material 0.000 0.000
LF 0.000 0.00
53.00000 0.000 0.00
1330 403-09210 Stone Matrix Asphalt 79.300 79.300
TON 0.000 0.00
73.00000 79.300 5,788.90
1335 411-03342 Asphalt Cement Performance Grade (PG 64-28) 5.220 5.220
TON 0.000 0.00
389.00000 5.220 2,030.58
1340 411-10255 Emulsified Asphalt (Slow-Setting) 0.000 0.000
GAL 0.000 0.00
2.00000 0.000 0.00
1345 515-00120 *Waterproofing (Membrane) 323.000 323.000
SY 0.000 0.00
16.20000 323.000 5,232.60
1350 518-01001 *Bridge Expansion Joint (Asphaltic Plug) 0.000 0.000
LF 0.000 0.00
158.00000 0.000 0.00
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CAT NOO0308  0308-Structure F-10-Z
1351 518-03000 Saw and Seal Br Joint CMO #6 80.000 80.000
LF 0.000 0.00
25.00000 80.000 2,000.00
1355 601-03057 *Concrete Class DR 0.900 0.900
CcYy 0.000 0.00
1,015.00000 0.900 913.50
1360 601-51005 *Galvanic Anodes 67.000 67.000
EACH 0.000 0.00
26.00000 67.000 1,742.00
1365 602-00000 *Reinforcing Steel 0.000 0.000
LB 0.000 0.00
3.25000 0.000 0.00
1370  609-60011 Curb Type 6 (Section M) 80.000 80.000
LF 0.000 0.00
32.00000 80.000 2,560.00

CAT NO0400

1375  620-00002

1380 620-00012

1385 620-00020

0400 CONSTRUCTION ENGINEERING BID ITEMS

*Field Office (Class 2)

*Field Laboratory (Class 2)

*Sanitary Facility

CAT0308 CURRENT AMT $ 54,336.33

1.000
EACH
25,150.00000

1.000
EACH
22,500.00000

1.000
EACH
1,425.00000

CAT 0400 CURRENT AMT $

1.000
0.000
1.000

1.000
0.000
1.000

1.000
0.000
1.000

PROJECT TOTAL CURRENT AMT $ 11,274,718.44

0.00 $ 54,336.33

0.00
25,150.00

0.00
22,500.00

0.00
1,425.00

49,075.00 $

0.00 $ 49,075.00

6,763.60 $10,522,975.74



